SBR-210-202/16-17

Original/Duplicate/Triplicate
CONTRACT CERTIFICATE

No. ***First & Final Bill*** (For Other Works) Date 30/11/2016

Division: **BBMP, Byataranyanapura** Sub-Division: **BBMP, Vidyaranyapura**

Bill Received No. 678 Dated 14/12/16 Divisional Cash Book Voucher No…….. Dated…….

Sub Divisional **Work Code: 009-16-000031**

Schedule Docket No. Head of Account: **P-2415** **Est.Cost: 10.00 Lakhs** D.R.No. :

Name of Work (as per sanctioned estimate: **Improvements and Asphalting to Veeranna layout Gautam Book Store Road and Thindlu Surroundings in Ward No. 09, Vidyaranyapura Sub Division.**

Name of Contractor and Full Address: ***Karnataka Rural Infrastructure Development Limited, # 119, 11th Cross Road, Silvestra Arched, 3rd Floor, East Park Road, Malleshwaram, Bangalore - 03.***

Reference to Agreement No. **EE/BTP/BBMP/KRIDL/WO/67/2016-17** **Dated: 11.07.2016**

Certified that the measurements were taken by me on 21/11/16 and recorded of **Pages** 249257 **to** 249263 of measurement Book No. 2493 and that the work is satisfactorily executed.

EXECUTIVE ENGINEER-4 KRIDL, BBMP DIVISION, BANGALORE-560 010

Contractor **Officer-in-charge of work**

Certified that the measurement were taken by me on 30/11/16 and found correct. The work is satisfactorily executed.

Certified that the quantities of materials shown in column 3 of Account have been actually brought to site of the work and the contractor has not previously received any advance on this security. These materials are of and imperishable nature and are all required for immediate use on the work in connection with items for finished work have been agreed upon. A normal agreement signed and executed by the contractor is recorded in the office.

Assistant Executive Engineer Vidyaranyapura Sub Division BBMP, Bangalore - 97

Sub-Division Officer

II Memorandum of Payment

1) Total value of work done or supplies made as per account within	Total Rs:	9,99,489-00
2) Deduct amount to be held in reserve being ……percent Rs……	ST-	19990-00
3) " Balance	VAT-	39980-00
4) Deduct Payment:	Cess-	9995-00
a. Amount of previous payment as in the Office Cash Book Voucher No……Dated……S.D. No……..… Amount adjusted towards cash advance recovery of	EBF-	999-00
	FSD-	49974-00
	LR-	22489-00
b. Payments Now made { cost store or other material supplied. recovery of amount creditable to this/other work Amount paid on this bill Cheque / Cash.	Adj-	143427-00
	Cheque	856062-00
5) Balance being unpaid value of work done held in reserve.		
6) Deduct cash advance made on the Office cash Book Voucher No…… dated……less adjustments.		
7) Net amount due to or from Contractor unadjustments items.		
8) Advance to Contractor for materials brought to site (as detailed) within.		
9) Value of Government materials supplied.		
Total amount adjusted -		

EXECUTIVE ENGINEER-4 KRIDL, BBMP, DIVISION, BANGALORE-560 010

Contractor's Signature

Received Rs…….. (in words)……

……

by cash and by adjustment of Payment as per memorandum

(in final settlement of all demands) (For use in the Office)

9,99,489-00

143427-00

856062-00

Eight Lakhs Fifty Six Thousand Sixty Two only

Witness

1.

2.

Dated Signature of Contractor

EXECUTIVE ENGINEER-4 KRIDL, BBMP, DIVISION, BANGALORE-560 010

Paid by me by Cheque No……Dated……

Cash Rs……..

Dated……

Stamp

14/12

Initials of Officer making payment **Executive Engineer**

Sl. No.		Unit
1	Earth work excavation by manual means in ordinary soil involving an average horizontal throw upto 2 meters and an average lift upto 0.5m, excavated surface leveled and sides neatly dressed, the disposed earth to be leveled neatly after breaking of clods etc complete as per specifications and directions of engineer in charge of the work	Cum
2	Removing B.S Slab of Drain and stacking etc complete as per specifications and directions of engineer in charge of the work	Sqm
3	Refixing stone slabs of drains and pointing in C.M (1:3) etc complete as per specifications and directions of engineer in charge of the work	Sqm
4	Scarifying kankar/gravel/metal crust upto 150mm thick with pick axes and disposal of stuff within a lead of 100 meters including cost of all labour charges etc complete as per specifications and directions of engineer in charge of the work	Sqm
5	Providing, laying spreading and compacting graded stones aggregate to **wet mix macadam** specifications including premixing the material with water at OMC in mechanical mix plant carriage of mixed method of tipper to site, laying, in uniform layers with paver in sub base course on well prepared surface and compacting with vibratory roller to achieve the desired density etc complete as per specifications and directions of engineer in charge of the work	Cum
6	Providing and applying primer coat with S.S. bitumen emulsion on prepared surface of granular base such as WBM, WMM including cleaning of road surface and spraying primer at the rate of 0.60 Kg / sqm using mechnical means etc complete as per specifications and directions of engineer in charge of the work	Sqm
7	Providing and laying **bituminous concrete** 40mm thick with hot mix plant, using crushed aggregates of specified grading, premixed with bituminous binder and filler, transporting the hot mix to work site, laying with paver finisher to the required grade, level and alignment, rolling with smooth wheeled, vibratory and tandem roller to achieve the desire compaction as per MORTH specification clause No. 500.9 complete In all respects as per specifications. MORTH specification NO. 509, **using 10/60 TPH capacity H.M.P with Mechanical paver Gr-II (30 to 45 mm) with 6% VG-30** etc complete as per specifications and directions of engineer in charge of the work	Cum
8	Lead for Disposal of Debris shall be payable at carage rates by Mechanical means inlcuding loading and unloading. **From 0.00 to 11.90 Km** etc complete as per specifications and directions of engineer in charge of the work	Cum
	Total	
	Add 8% Service charge to KRIDL	
	Grand Total	

CERTIFICATE

1. Certified that the above work done satisfactory and no materials issued from departmentally.

Jadhav
AE 21/11/16

Previous Measurement		Present Measurement			Total Upto Date		Remarks
Qty.	Cost	Qty.	Rate Rs. P.	Amount	Qty	Cost	
-	-	244.21	83.16	20309.00	244	20309.00	
-	-	663.00	63.72	42246.00	663.00	42246.00	
-	-	663.00	78.84	52271.00	663.00	52271.00	
-	-	1105.00	25.92	28642.00	1105.00	28642.00	
-	-	221.00	1713.96	378785.00	221.00	378785.00	
-	-	1105.00	28.08	31028.00	1105.00	31028.00	
-	-	44.20	7699.32	340310.00	44.20	340310.00	
-	-	219.78	106.34	23371.00	219.78	23371.00	
				916962.00		**916962.00**	
+1% Total 9%	+	82527-		~~73356.96~~	82527-	~~73356.96~~	
				~~990318.96~~		~~990318.96~~	

Rs. 9,99,489-00

Rs. 9,99,489-00

Assistant Executive Engineer
Vidyaranyapura Sub Division
BBMP, Bangalore - 97